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Originator Phone
T. W. Fletcher, DOE-ORP (509) 376-3434

Class of Change

[JI - Signatories [X ]il - Executive Manager [1 III - Project Manager

Change Title
Modify Milestone M-045-82

Description/Justification of Change
This change control form modifies Milestone M-045-82 for submittal of complete permit modification requests for Tiers 1,
2 and 3.

The current milestone requires submittal of complete permit modification requests for all three Tiers by September 30,
2015. It is proposed that the milestone be modified to require submittal of "closure plans" for incorporation into the
Hanford Sitewide permit. The addition of the words "closure plans" to the milestone clarifies the requirement of the
milestone, as discussed with the Washington State Department of Ecology (Ecology), and brings the milestone into
conformity with the requirements of the Hanford Federal Facility Agreement and Consent Order at Appendix I, Section
2.2.1.
Since the original milestone was developed more detailed discussions have occurred between the agencies related to the
details of the Tier 1, 2 and 3 documents. Waste Management Area C is the pilot and is the first of seven Waste
Management Areas which will be closed. It is expected the process will evolve as experience is gained. A number of items
were not addressed in Appendix I or the original milestone which the parties feel it is appropriate to clarify. The Tier 1
document discusses the overall SST system and will identify when other information will be submitted, either through the
Tier 2 or 3 process, in order to have a complete closure plan. The Tier 1 and Tier 2 closure plans, and maybe Tier 3 will
be submitted under Section 9.2.2 of the TPA Part B Permit Applications and Closure/Post closure Plans. When this
process is completed it will result in a request to modify the permit. It is anticipated that after the review process in
Section 9.2.2 the closure plan will be submitted under the existing 8C revision of the Hanford Sitewide Permit. It is
understood that there may be changes when Revision 9 of the permit will be issued. It should be noted, that Appendix I,
Section 2.2.1, allows for the Ecology and DOE to develop alternative schedules for permit processing to that appearing in
Section 9.2.2, Table 9-2. Those changes will be made at the appropriate time when all the Revision 9 concerns are
understood and agreed to. Good cause exists for changing the milestone due date for the Tier 2 and Tier 3 closure plans
because information required from the performance assessment as well as characterization information from some WMA
C components will not be available by the current milestone date.

Good cause also exists for submittal of each of the Tier 3 closure plan(s) one year prior to initiating closure of its
corresponding components. Submittal on this modified schedule will allow more complete information to be available to
support preparation and review of the Tier 3 closure plan(s). Also, submittal of the closure plan(s) on this modified
schedule would allow for a more efficient review and approval process.

Impact of Change
This change control form modifies Milestone M-045-82 for submittal of complete permit modification requests for Tiers 1,
2 and 3.

Affected Documents
The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River
Protection Project System Plan, baseline control documents, and related work authorizations and directives).
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M-045-82
Lead Agency:
Ecology

Submit complete closum plans for incorporation into the
Hanford Sitewide permnit medifieatiea fequests-for Tiers 1,
2, and 3 (see Appendix 1) of the SST System, to support
final closure requirements for WMA C. according to the
followin2 schedule:

* Tier 1: 9/30115

" Tier 2: Wit submittal of the Corrective
Measures Study (CMS) under milestone M-045-
61 A due 12/30/16

A Tier 3(s): One year prior to initiation of closure
actiities on correpndig cmoe

As described in Appendix L the Tier I closure plan,
commonly referred to as the "Framework Plan".
documents requirements pertaining to the SST system
overall. The Tier 2 closure plan is the mid-level 1an
snecific to WMA C, and the lowest level closure plan
(Tier 3) documents requirements pertaining to closure of
individual SSTs and ancillary equipment.

As Indicated In The
DeschAipv Text Of
This Milestone.


